


Owner:

Engineer: 21554

Contractor:

Project:

Contract:

Application No.: One  From 01/18/22 to 03/04/22 03/07/22

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1                                 -                                   -                                   -                                   -                                   -   

2                        660.00                                 -                          660.00                        660.00 100%                                 -   

3                        675.00                                 -                          675.00                        675.00 100%                                 -   

4                  21,971.00                                 -                    15,379.70                  15,379.70 70%                     6,591.30 

5                     8,900.00                                 -                       6,230.00                     6,230.00 70%                     2,670.00 

6                     3,115.00                                 -                       2,180.50                     2,180.50 70%                        934.50 

7                     4,975.00                                 -                       3,980.00                     3,980.00 80%                        995.00 

8                     2,800.00                                 -                                   -                                   -   0%                     2,800.00 

9                        920.00                                 -                                   -                                   -   0%                        920.00 

10                        600.00                                 -                                   -                                   -   0%                        600.00 

11                     2,350.00                                 -                                   -                                   -   0%                     2,350.00 

12                     3,600.00                                 -                                   -                                   -   0%                     3,600.00 

13                     3,164.00                                 -                                   -                                   -   0%                     3,164.00 

14                     1,092.00                                 -                                   -                                   -   0%                     1,092.00 

15                     5,820.00                                 -                       5,820.00                     5,820.00 100%                                 -   

16                     4,145.00                                 -                                   -                                   -   0%                     4,145.00 

17                     1,880.00                                 -                                   -                                   -   0%                     1,880.00 

18                     3,100.00                                 -                                   -                                   -   0%                     3,100.00 

19                        450.00                                 -                                   -                                   -   0%                        450.00 

23                     2,091.00                                 -                       1,003.70                     1,003.70 48%                     1,087.30 

                                -                                   -   

72,308.00$              -$                           35,928.90$              -$                           35,928.90$              50% 36,379.10$              

                                -                                   -   

                                -                                   -   

                                -                                   -   

                                -                                   -   

-$                           -$                           -$                           -$                           -$                           -$                           

72,308.00$              -$                           35,928.90$              -$                           35,928.90$              50% 36,379.10$              

Original Contract and Change Orders

Project Totals

Performance Bond

Change Order Totals

Original Contract Totals

Change Orders

Cabinetry (12 Each)

Countertops

Cabinet Install

Office Window/Install

Finish Trim/Window

Trim Out Labor

Interior Door/Install

Epoxy Floor

Commercial Carpet

Commercial Base

HVAC

Fire Suppression

Hang/Tape/Texture

Suspended Ceiling

Trim Material

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of Harrisburg Owner's Project No.:

Stockwell Engineers, Inc. Engineer's Project No.:

MLC Construction, Inc. Contractor's Project No.:

Building Expansion at the Existing Harrisburg Works Facility

Prime

Application Period: Application Date:

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

% of Scheduled 

Value (G / C)

(%)

Balance to Finish (C 

- G)

($)

Original Contract

B

Item No. Description Scheduled Value ($)

Work Completed

General Conditions

Framing Material

Knee Wall Framing

Electrical

Materials Currently 

Stored (not in D or 

E)

($)

1  of 1


